



Oaktree Environmental Ltd
 Waste Management and
 Environmental Consultants
 Unit 5, Oasis Park, Road One
 Winsford Industrial Estate
 Winsford, Cheshire CW7 3RY
 Tel: 01606 558833 Fax: 01606 861182
 E-mail: sales@oaktree-environmental.co.uk

Title: **INDICATIVE PHASING PLAN**

Drawing No: **2055/126/07**

Client: **Larry Edmunds**

Site: **Stowey Quarry, Stowey Road, Cameley**

NGR:

Date: **4 March 2011**

Printed At: **A4**

Scale: **1:2,500**

Revision: **A**

Drawn By: **RS**

Job No: **2055**

Client No: **126**

Checked:

Notes:

Plan shown for indication only. Cell sizes and timing of fill may vary according to operational requirements at that time.

Phasing progressing from 1 to 10 as shown. Phase 10 (i.e. offices, weighbridge and access road) to be graded to finished levels (Drawing No. 2055/126/12 for pre-settlement levels and Drawing No. 2055/126/05 for post-settlement levels) using the *in-situ* bund construction material following completion of Phases 1 to 9. Some additional soils may be required for final capping.

SNRHW only deposited in Phases 1 to 9 (i.e. none in construction of the bund or in completion Phase 10).

Reproduced with the permission of the controller of H.M.S.O. Crown copyright licence No. 100015148

Revision Details:

Rev:	Description:	Date:
-	Initial drawing	02/12/10
A	Phasing layout amended	04/03/11



6 m perimeter bund to be constructed as permitted under Planning Permission 97/0561/MINW prior to commencement of Phase 1 of the development (see Drawing No. 2055/126/11 for bund details)

Scale Bar (1:2,500)